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Applicant Name, Type, and Contact Information

Applicant
Information
Applicant Address Phone Email
INDEPENDENCE Keith +1 kwilkowski@blockcommunications.
TELEVISION Wilkowski (419) com
COMPANY 624 W. 277-
MUHAMMAD 6006
ALl BLVD
LOUISVILLE,
KY 40203

United States

) Reimbursement Contact Name and Information
Reimbursement

Contact ] Applicant Address Phone
Information

[Confidential]

Preparer Contact Name and Information

Preparer
Contact ) Applicant Address Phone
Information

Gary Schroder Steve Ballard +1 (502) 584-

Chief Engineer 624 W. 6441

WDRB-Independence Muhammad Al

Television Louisville, KY

40203

United States

Channel: 32 (UHF)

Applicant
Type

Corporation

shallard@wdrb.



Broadcaster Question Response
I;:grmatlon Will the station be sharing equipment with Yes
Transition another broadcast television station or
Plan stations (e.g., a shared antenna, co-location
on a tower, use of the same transmitter
room, multiple transmitters feeding a
combiner, etc.)? If yes, enter the facility ID's
of the other stations and click 'prefill' to
download those stations' licensing
information.
Briefly describe transition plan The FCC allocated us two frequencies that
aren't adjacent to each other (16 & 32). This
combination will require 4 antennas and 4
feedlines. The existing tower will not
support that much weight. We request to
construct a new tower with a "T" top design.
Transmitters Section Question Response
Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Existing Transmitter Information

Auxiliary
Transmitter Section Question Response
Existing Transmitter Type of change Purchase
Description New
Use Auxiliary
(Backup)
Description of Use Aux
/Standby

transmitter

Ownership Owned
Owner N/A
Site N/A

Is this transmitter currently shared with No

another station?

Is this transmitter currently in operating No
condition?

Existing Transmitter Manufacturer

Manufacturer and Type
Model CZ1000
Year 2002
Type Solid State
Solid State Cooling Air Cooled

Solid State Power Capacity 1 kw



New Transmitter Costs

Auxiliary
Transmitter Section Question Response
New Transmitter Use Auxiliary
(Backup)
Change Type Purchase New
Is this a request for upgraded equipment? No
Manufacturer
Model N/A
Transmitter Type Solid State
Solid State Cooling Air Cooled
Solid State Power capacity 0.01 kW
Justification for New Transmitter N/A. Station is
not seeking
reimbursement
for AUX
Transmitter or
equipment.

Other Transmitter Costs

Auxiliary
Transmitter Section Question Response
Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No
Transformer (480V) Yes
Power 150 kVA
Rigid Conduit and Wiring Yes
Size 2 inches
Length 100.0 feet
Other Electrical Service No

Description N/A



Auxiliary
Transmitter

HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Information not provided.

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A



Transmitter

Existing Transmitter Information

Section

Existing Transmitter

Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer

Model

Year

Type

10T Power Type

Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

DCX
Millineum

2005

Inductive
Output Tube

Two

50 kW



New Transmitter Costs

Primary
Transmitter Section Question
New Transmitter Use
Change Type

Is this a request for upgraded equipment?
Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

) Other Transmitter Costs
Primary

Transmitter geaction Question

Electrical Service Service Entrance (3 phases 800A 208V)
Switchgear (industrial 800 amp)

Transformer (480V)

Response

Primary
(Main)

Purchase
New

Yes

ULXTE-120

Solid State

Liquid Cooled

75.1 kW

Comark, Our
present
transmitter
manufacturer
will not
support the
retuning of
our existing
10T
transmitters.
Our intention
is to replace
them. We
will pay extra
for a model
with power
ratings for
ATSC 3.0.

Response

No

No

Yes



Primary
Transmitter

HVAC Service

Transmitter Building
Addition/Modification

or Leasehold
Improvement

Channel 14 Costs

Name

RF Accessories

Demolition

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Description

300 kVA

Yes

3inches

100.0 feet

Yes

Two
transmitters,
main and Aux
will need to be
wired
simultaneously.

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A

RF dummy load, 4 port switch, switch

controller

To prepare for the installation of the new
transmitters, we will be required to remove
3 beam transformers, filled with mineral oil.



Mask Filter ATSC Mask filter Kit

Installation and proof Installation of transmitter and proof of
performance



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Auxiliary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another

station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity

to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

Response
Purchase
New
Auxiliary
(Backup)
Aux
/Standby
antenna
Owned
N/A
N/A
Yes
No
Yes
No
Full Power
Side Mount
Not in Stack
Horizontal
Slotted
Coaxial
N/A
N/A
N/A
N/A
N/A
N/A



ERP: (Effective Radiated Power)
Manufacturer

Model

Year

Facility ID's and Call Signs of
all stations with whom the
antenna is shared.

Facility ID Call Sign

34167 WBKI

28476 WDRB

1000.0 kW

TFU-
32DSB-
RO4TC

2005



Auxiliary
Antenna

New Antenna Costs

Section

New Antenna Description

New Antenna

Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response
Auxiliary
(Backup)
Aux/Standby
Purchase
New
No
Owned
N/A
No
No
No
Full Power
Side Mount
Not in Stack
Horizontal
Slotted
Coaxial
N/A
N/A
N/A
N/A
N/A
N/A
724.0 kW



- Other Antenna Costs
Auxiliary

Antenna St

Combiner for Shared
Antenna

Elbow Complex

Side Mount Brackets

Model

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported

Frequencies of channels supported

Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Do you require the separate purchase of
side mount brackets for a high power
antenna?

ATW16H3-
HSCX-32H

2018

Side
Mounted
Horizontally-
only
Polarized
UHF Trasar
Television
Transmitting
Antenna.
Rated for
50kw
average
input power

Response

No

N/A

N/A

N/A

N/A

Yes

Single

Channel

6 1/8
inches
inches

Yes



Auxiliary
Antenna

Pattern Scatter Analysis Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Sweep Test Do you require the sweep testing of
transmission line and antenna?

Other Antenna Cost Not Listed

Information not provided.

Yes

Yes



Primary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another

station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity

to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

Yes

No

Yes

No

Full Power

Top Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

1000.0 kW



Manufacturer

Model

Year

Facility ID's and Call Signs of
all stations with whom the
antenna is shared.

Facility ID Call Sign

34167 WBKI

TFU-32-
GTH-R-06

2009



. New Antenna Costs
Primary

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?
Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class
Mounting
Antenna position in stack

Polarization

Type

Number of Stations Supported
Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use
Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response

Primary
(Main)

N/A

Purchase
New

Yes

Owned

N/A

No

No

No

Full Power

Top Mount

Not in Stack

Elliptical

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

1000.0 kW



. Other Antenna Costs
Primary

Antenna St

Combiner for Shared
Antenna

Elbow Complex

Model

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported
Frequencies of channels supported
Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

ATW25H3-
ETO-32H

2018

Require
new
antenna
due to new
frequency
allocation.
Costs listed
reflect a
$15,500.00
up charge
for ATSC
3.0
compliant (
Elliptical )
antenna.

Response

No

N/A

N/A

N/A

N/A

Yes

Single
Channel

7 3/16
inches
inches



Side Mount Brackets Do you require the separate purchase of
side mount brackets for a high power
antenna?

Pattern Scatter Analysis Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Sweep Test Do you require the sweep testing of
transmission line and antenna?

. Other Antenna Cost Not Listed
Primary

Antenna Information not provided.

No

Yes

Yes



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?



Auxiliary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Facility ID's and Call Signs of

all stations with whom the

transmission line is shared.

Facility ID

34167 WBKI

Call Sign

Response

Purchase
New

Auxiliary
(Backup)

Aux/standby
Owned

N/A

N/A

Yes

Yes

Rigid

7 3/16
inches

N/A

191/2
inches

N/A

960 feet
per run



New Transmission Line

Auxiliary
Transm'ss'onSection Question Response
Line
New Transmission Line Use Auxiliary
Costs (Backup)
Description of Use Aux
/Standby
Change Type Purchase
New
Is this a request for upgraded equipment? No
Type Rigid
Diameter 6 1/8
inches
Other Diameter N/A
Segment Length 19 3/4
inches
Other Segment Length N/A
Number of parallel runs 1
Length 1040 feet
per run
Justification for New Transmission Line Required
due to new
frequency
allocation.
- Other Transmission Line Expenses Not Listed
Auxiliary
T_ransmlssmnName Description
Line
Dehydrator New dehydrator required for six and one

eighth inch line.



Primary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length
Number of parallel runs

Length

Facility ID's and Call Signs of

all stations with whom the

transmission line is shared.

Facility ID

34167 WBKI

Call Sign

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

Yes

Yes

Rigid

8 3/16
inches

N/A

191/2
inches

N/A

1043 feet
per run



New Transmission Line

Primary
Transm'ss'onSection Question Response
Line
New Transmission Line Use Primary
Costs (Main)
Description of Use N/A
Change Type Purchase
New
Is this a request for upgraded equipment? No
Type Rigid
Diameter 7 3/16
inches
Other Diameter N/A
Segment Length 19 3/4
inches
Other Segment Length N/A
Number of parallel runs 1
Length 1123 feet
per run
Justification for New Transmission Line Required
due to new
frequency
allocation.
: Other Transmission Line Expenses Not Listed
Primary
Transm'ss'onName Description
Line
Dehydrator New Dehydrator required for seven and

three sixteenths inch line.



Section

Tower
Eﬂglpment 'I;)we':r chuiptme(;: or
Rigging igging Costs Changes
Costs

. Add Tower
Primary
Tower Section

Existing Tower
Description

Existing Tower
Structure Registration

Coordinates (NADS83 (
North American Datum
of 1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Construct New

Primary (Main)

N/A

Owned

No

Yes

Yes

No

Yes

No

Yes

1028421

38° 21' 00.0"
N-

085° 50' 57.0"
W-

999.99 feet

944.87 feet

960.95 feet



Structure Type

Tower Owner

Date Constructed

FM, AMor TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared

Facility ID  Call Sign  Service

34167 WBKI DTV

28476 WDRB DTV

TOWER -
Free Standing
or Guyed
Structure

Independence
Television

12/01/1972



. Tower Construction Costs
Primary

Tower Section Question Response
Construct New Tower Use Primary
(Main)

Description of Use N/A
Is this a request for upgraded equipment? Yes
Height 999.99 feet

Justification for New Tower The FCC
allocated us
two
frequencies
that aren't
adjacent to
each other
(16 & 32).
This
combination
will require
4 antennas
and 4
feedlines.
The
existing
tower will
not support
that much
weight. We
request to
construct a
new tower
with a "T"
top design.

Primary Tower Rigging Costs

Tower Section Question Response

Tower Rigging Costs Complex Tower N/A

Helicopter Services Are helicopter services required? No
Required



Other Tower Expenses Not Listed
Name

Rental of heavy equipment

Fence removal and installation

Asphalt repair

State taxes

Installation services

Purchase six and one eighth inch
hangers

Foundation

Electric

Demolition

Shipping Freight

Purchase seven and three sixteenth inch
hangers

Install tower and ice bridge

Transmission line designs

Description

Rental of a Sky-jack to off load transmitters
and other equipment.

Costs for removing existing fence and
installing new fence around new tower and
guy anchors.

Funds needed to repair the existing asphalt
surface of the tower area after construction,

State taxes at 7% for the new tower

Installation of two WDRB antennas and two
WDRB feedlines. Remove old equipment
from existing tower and mount on new
tower.

Utilized to hang six and one eighth inch
feedline

Concrete work for pier and anchors

Provide electricity to base of tower for
lighting and ENG antennas.

Removal of old tower and all apparatuses
not utilized.

Freight charges for tower components

Utilized to hang seven and three sixteenth
inch feedline

Charges for the installation of the tower and
new ice bridge

Design drawings of transmission lines



Outside
Professional
Services
Costs

Section

Outside Project

Management Services

Outside RF consulting
Engineering Services

Attorney and Other
Outside Consulting

Services

Question

Do you require outside project management

services?

Number of Hours

Explanation

Perform engineering study for new channel
assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility

Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility

Response

Yes

595

WDRB does
not have
sufficient
resource
capacity and
expertise in
house to
handle all of
the
reimbursement
filing.

Yes

Yes

No

Yes

Yes

No

Yes

Yes

N/A

N/A

N/A

Yes

No



RF Field Engineering
Services

For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility
For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review
Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

RF exposure measurements
Additional Field Engineering Service
Number of Days

Justification

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

Yes

Yes

Yes

No

Yes

14

Taking signal
measurements
of
predetermined
radials which
will be used to
compare after
transition.



Outside

Professional Name

Services
Costs

Advanced site survey GA999TS

Existing-Tower Inspection

RF Consultant D. Everist

Structural Engineering Analysis of Tower

Attorney Fees and Other Matters

Other Professional Services Expenses Not Listed

Description

Site survey performed by transmitter
manufacturer.

Coast-To-Coast Tower performed an
inspection for us on the existing tower

Rf Consultant that files Engineering studies
on our behalf.

Mark Malouf performed a total of two (to
date) structural tower analysis on the WBKI
/WDRB existing tower.

Legal Fees Not Otherwise Allocated



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

Yes

Yes

No

No

Yes

Yes

Yes

No

No

Yes

Yes



Other Other Expenses Not Listed

Expenses Name Description

Project management fees internal Cost of station personnel man hours
working on repack planning



Transmitters
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Co!
Description Cost Estimate  Cost Justification Actual Cost Justificatit
Primary $3,679,780.29 $1,672,686.35 $1,663,772.50
Transmitter
ULXTE-120
Installation $82,198.75 $82,198.75 GatesAir $82,198.74 N/A
and proof Quote Q-65984
Mask Filter $74,191.12 $74,191.12 see Estimated $74,191.09 N/A
Cost
Justification
WDRB-110-
1st Primary
Transmitter -
Mask Filter vO
Demolition $4,500.00 $4,500.00 N/A $4,500.00 N/A
Other $68,444.94 $68,444.94 per Estimated $68,444.94 N/A
Electrical Cost
Service: Two Justification
transmitters, WDRB-110-
main and Aux 1st Primary
will need to be Transmitter -
wired Other
simultaneously. Electrical
Service VO
3" Rigid $5,200.00 $4,900.00 N/A $0.00 N/A
Conduit and
Wiring (Cost
per foot)
Transformer 3 $36,800.00 $12,998.82 GatesAir $9,575.79 N/A

phase/480v -
300 KVA

Quote Q-65984



UHF - Liquid
Cooled Solid
State
Transmitter
75.1 kW

RF
Accessories

UHF - Liquid
Cooled Solid
State
Transmitter 35
- 50 kW

$81,316.69 $81,316.69
$66,128.79 $66,128.79
$1,473,000.00 $447,304.76

Please see $80,725.93
Estimated
Cost
Justification
WDRB-110-
1st Primary
Transmitter -
UHF Liquid
Cooled SS v0,
less amount in
superseded

categories

see Estimated
Cost
Justification
WDRB-110-
1st Primary
Transmitter -
RF
Accessories V0

$66,128.77

***System $447,304.76
Notice:
Estimate
adjusted and
locked
because line
has been
superseded.
**rsee
Estimated
Cost
Justification
WDRB-110-
1st Primary
Transmitter -
UHF Liquid
Cooled SS vO

N/A

N/A

N/A



UHF - Liquid $1,788,000.00 $830,702.48 ***System $830,702.48 N/A
Cooled Solid Notice:
State Estimate
Transmitter 52 adjusted and
- 61 kW locked
because line
has been
superseded.
***GatesAir
Quote Q-
78329
Auxiliary $28,150.00 $0.00 $0.00
Transmitter N
/A
2" Rigid $2,600.00 $0.00 N/A. Station is $0.00 N/A
Conduit and not seeking
Wiring (Cost reimbursement
per foot) for AUX
Transmitter or
equipment.
Transformer 3 $25,550.00 $0.00 N/A. Station is $0.00 N/A
phase/480v - not seeking
150 KVA reimbursement
for AUX
Transmitter or
equipment.
UHF - Air $0.00 $0.00 N/A. Station is $0.00 N/A
Cooled Solid not seeking
State reimbursement
Transmitter for AUX
0.01 kW Transmitter or
equipment.
Sub-total $3,707,930.29 $1,672,686.35 N/A $1,663,772.50 N/A
Total for all $8,153,816.53  $5,846,886.59 N/A $4,175,912.25 N/A
systems
Components
Actual Information
Description File Name



Installation and proof

Mask Filter

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WDRB-110-1st
Primary
Transmitter -
Installation and
Proof
$27,399.58

WDRB-110-1st
Primary
Transmitter -
Installation and
Proof
$27,399.58

Installation and
Proof (1/3 Down
Payment)
$27,399.58

WDRB-110-1st
Primary
Transmitter - Mask
Filter

$23,325.29

Mask Filter System
(1/3 Down
Payment)
$23,545.77

WDRB-110-1st
Primary
Transmitter - Mask
Filter

$27,320.03



Demolition

Component Description:

Amount:

Other Electrical Service:
Two transmitters, main and
Aux will need to be wired
simultaneously.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

3" Rigid Conduit and Wiring = Information not provided.
(Cost per foot)

Transformer 3 phase/480v
- 300 KVA

Component Description:

Amount:

Component Description:

Amount:

Labor for
transmitter
Demolition project
$4,500.00

WDRB-110-1st
Primary
Transmitter - Other
Electrical Service -
wiring two
transmitters
simultaneously
(main & aux)
$4,332.94

Work performed
on: 9/5/18
$21,612.00

Work Performed on
9/20/18
$42,500.00

Electrical (1/3
Down Payment)
$4,332.94

WDRB-110-1st
Primary
Transmitter -
Transformer 480V -
300 KVA
$5,242.85



UHF - Liquid Cooled Solid
State Transmitter 75.1 kW

RF Accessories

UHF - Liquid Cooled Solid
State Transmitter 35 - 50
kw

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Transmitter
$80,725.93

WDRB-110-1st
Primary
Transmitter - RF
Accessories
$31,403.81

RF Accessories (1
/3 Down Payment)
$13,986.41

WDRB-110-1st
Primary
Transmitter - RF
Accessories
$20,738.55

Transmitter
$447,304.76



UHF - Liquid Cooled Solid
State Transmitter 52 - 61
kw

2" Rigid Conduit and Wiring
(Cost per foot)

Transformer 3 phase/480v
- 150 KVA

UHF - Air Cooled Solid
State Transmitter 0.01 kW

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Invoice moved due
to category being
superseded.

N/A

Transmitter, Mask
filter system, RF
accessories,
Electrical,
Installation & proof
$414,797.77

Primary Transmitter
$415,904.71



Antennas
Cost

Information

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined
Description Cost Estimate

Primary $315,390.00
Antenna

ATW25H3-

ETO-32H

Pattern $5,260.00
scatter
analysis for
side mount
high/med
power
antennas
(if not
included in
antenna
base cost)

Sweep test $6,730.00
of existing
antenna

UHF - High $289,500.00
Power Top
Mount
(200-1000
kw), One
station
antenna ,
elliptically
or
circularly
polarized

Elbow $13,900.00
complex,

single

channel, at

antenna

input, per 7

3/16.

feedline (if

needed)

Estimated
Cost

$267,044.95

$5,000.00

$4,625.00

$230,227.95

$27,192.00

Estimated Cost
Justification

N/A

per proposal 20170929-
827 Rev E

ERI
Quote20170929827RevE
ERI Invoice WDRB-100B

This is the price quoted
by ERI for all the elbows
in the line (12). Actual
cost may change after
we pay for the
transmission line design.

Actl
Actual Cost Jus

$244,517.12

$0.00

$3,468.75

$230,227.95

$10,820.42



Auxiliary
Antenna
ATWI16H3-
HSCX-32H

Pattern
scatter
analysis for
side mount
high/med
power
antennas
(if not
included in
antenna
base cost)

Side mount
brackets
for high
power
antennas
(if not
included in
antenna
base cost)

Elbow
complex,
single
channel, at
antenna
input, per 6
1/8.
feedline (if
needed)

Sweep test
of existing
antenna

UHF - High
Power,
Side
Mount,
basic slot
antenna,
724 KW
input,
horizontally
polarized

$231,385.74

$5,260.00

$23,150.00

$12,300.00

$6,730.00

$183,945.74

$219,474.74

$5,000.00

$13,000.00

$12,904.00

$4,625.00

$183,945.74

N/A

N/A

This is the cost figure the
manufacture had listed
for the elbow complex.

per proposal 20170929-
827 Rev E

This Auxiliary Antenna is
a Side Mounted
Horizontally Polarized
UHF Trasar Television
Transmitting Antenna.
Rated for 50kw average
input power

$152,466.39

$4,800.00

$7,800.00

$5,897.64

$693.75

$133,275.00



Sub-total $546,775.74 $486,519.69 N/A $396,983.51

Total for $8,153,816.53  $5,846,886.59 N/A $4,175,912.25
all

systems

Components

Actual Information
Description File Name

Pattern scatter analysis for Information not provided.
side mount high/med power

antennas (if not included in

antenna base cost)

Sweep test of existing

antenna L

Component Description: WDRB-210-
Primary Antenna -
Sweep Test

Amount: $1,387.50

Component Description: WDRB-210-
Primary Antenna -
Sweep Test

Amount: $693.75

Component Description: Primary Antenna -
Sweep Test

Amount: $1,387.50



UHF - High Power Top

Mount (200-1000 kW), One
station antenna , elliptically

or circularly polarized

Elbow complex, single
channel, at antenna input,
per 7 3/16. feedline (if
needed)

Pattern scatter analysis for

side mount high/med power
antennas (if not included in

antenna base cost)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WDRB-210-
Primary Antenna -
UHF High Power
Top Mount
$53,437.50

Primary Antenna -
UHF High Power
Top Mount
$53,437.50

WDRB-210-
Primary Antenna -
UHF High Power
Top Mount
$123,352.95

Primary Antenna -
Elbow Complex 7 3
/16"

$5,410.21

Primary Antenna -
Elbow Complex 7 3
/16"

$5,410.21

Aux antenna
scattering study
$2,400.00

SCATTERING
STUDY -- WDRB
$2,400.00



Side mount brackets for
high power antennas (if not
included in antenna base
cost)

Component Description: Auxiliary Antenna -
Side Mount
Brackets High
Power Antenna

Amount: $3,900.00

Component Description: WDRB-250-
Aucxiliary Antenna -
Side Mount

Brackets High
Power Antenna

Amount: $3,900.00
Elbow complex, single
channel, at antenna input, . .
) ) Component Description: Auxiliary Antenna -
per 6 1/8. feedline (if
Elbow Complex 6 1
needed) .
/8
Amount: $2,948.82
Component Description: WDRB-250-

Auxiliary Antenna -
Elbow Complex 6 1

/8"
Amount: $2,948.82
Sweep test of existing
antenna .
Component Description: WDRB-250-
Auxiliary Antenna -
Sweep Test

Amount: $693.75



UHF - High Power, Side
Mount, basic slot antenna,
724 KW input, horizontally
polarized

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

UHF High Power
Side Mount
$43,125.00

Auxiliary Antenna -
UHF High Power
Side Mount
$43,125.00

WDRB-250-
Aucxiliary Antenna -
UHF High Power
Side Mount
$47,025.00



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description Cost Estimate  Cost
Primary $335,885.00 $363,960.00
Transmission
Line
Dehydrator $10,215.00 $10,215.00
Rigid $325,670.00 $353,745.00
Transmission
Line -
copper, 7 3
/16"
Auxiliary $221,050.00 $192,656.00
Transmission
Line
Dehydrator $10,970.00 $10,970.00
Rigid $210,080.00 $181,686.00
Transmission
Line -
copper, 6 1/8"
Sub-total $556,935.00 $556,616.00
Total for all $8,153,816.53 $5,846,886.59
systems

Components

Actual Information
Description

File Name

Estimated Cost
Justification

N/A

ERI
Quote20170929827RevE

N/A

ERI
Quote20170929827RevE

N/A

N/A

Actual Cost

$282,914.61

$8,392.05

$274,522.56

$143,911.32

$8,392.05

$135,519.27

$426,825.93

$4,175,912.25

Ac
Ju



Dehydrator

Rigid Transmission Line -
copper, 7 3/16"

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Primary
Transmission Line
- Dehydrator
$2,797.35

WDRB-310-
Primary
Transmission Line
- Dehydrator
$2,797.35

WDRB-310-
Primary
Transmission Line
- Dehydrator
$2,797.35

WDRB-310-
Primary
Transmission Line
- Rigid
Transmission Line
7 3/16"
$96,167.68

Primary
Transmission Line
- Rigid
Transmission Line
7 3/16"
$89,177.44

Primary
Transmission Line
- Rigid
Transmission Line
7 3/16"
$89,177.44



Dehydrator

Rigid Transmission Line -
copper, 6 1/8"

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WDRB-350-
Auxiliary
Transmission Line
- Dehydrator
$2,797.35

Auxiliary
Transmission Line
- Dehydrator
$2,797.35

WDRB-350-
Auxiliary
Transmission Line
- Dehydrator
$2,797.35

WDRB-350-
Auxiliary
Transmission Line
- Rigid
Transmission Line
6 1/8"

$48,063.97

WDRB-350-
Auxiliary
Transmission Line
- Rigid
Transmission Line
6 1/8"

$43,727.65

Auxiliary
Transmission Line
- Rigid
Transmission Line
6 1/8"

$43,727.65






Cost Tower Equipment and Rigging Costs

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Predetermined Estimated Estimated Cost Ac

Description Cost Estimate Cost Justification Actual Cost Ju
Primary $0.00 $0.00 $0.00
Tower

TOWER

Primary $2,860,125.50 $2,649,626.50 $1,367,088.06
Tower

Installation $89,286.00 $89,286.00 N/A $22,926.44
services

Demolition $160,715.00 $160,715.00 N/A $16,600.00
Transmission $9,250.00 $9,250.00 N/A $5,550.00
line designs

Shipping $11,696.00 $11,696.00 N/A $11,695.74
Freight

Install tower $686,250.50 $686,250.50 ERI $598,209.75
and ice Quote20170929827RevE

bridge

Foundation $200,000.00 $200,000.00 N/A $64,980.00
State taxes $134,843.00 $134,843.00 N/A $94,500.13
New tower $1,250,000.00 $1,250,000.00 N/A $540,501.00
Tall Tower $210,500.00 $1.00 Cost reflected in new $0.00
(greater than tower expense

500"

Purchase $55,413.00 $55,413.00 N/A $0.00
seven and

three

sixteenth

inch hangers

Electric $9,750.00 $9,750.00 see Estimated Cost $8,775.00

Justification WDRB-480-
Construct New Tower -
Electrical Work vO



Rental of $2,500.00
heavy
equipment

Asphalt repair $5,000.00

Purchase six $29,922.00
and one
eighth inch

hangers

Fence $5,000.00
removal and
installation

$2,500.00

$5,000.00

$29,922.00

$5,000.00

Sub-total $2,860,125.50 $2,649,626.50

Total for all
systems

Components

Actual Information
Description

$8,153,816.53  $5,846,886.59

File Name

N/A

N/A

N/A

N/A

N/A

N/A

$0.00

$0.00

$0.00

$3,350.00

$1,367,088.06

$4,175,912.25



Installation services

Demolition

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Labor-operation
/management to
create proposed
crane pad
$13,401.44

Construct New
Tower - Installation
Services
$1,875.00

WDRB-480-
Construct New
Tower - Installation
Services
$5,775.00

Construct New
Tower - Installation
Services
$1,875.00

Remove approx 1 1
/2 acres of trees
$16,600.00



Transmission line designs

Shipping Freight

Install tower and ice bridge

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Construct New
Tower -
Transmission Line
designs (Primary &
Aux)

$2,775.00

Construct New
Tower -
Transmission Line
designs (Primary
Aux)

$2,775.00

WDRB-480-
Construct New
Tower - Shipping
[Freight
$11,695.74

Construct New
Tower - Install
Tower and Ice
Bridge
$205,875.15

Construct New
Tower - Install
Tower and Ice
Bridge
$205,875.15

WDRB-480-
Construct New
Tower - Install
Tower and Ice
Bridge
$186,459.45



Foundation

State taxes

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Construct New
Tower -
Foundation
$21,660.00

WDRB-480-
Construct New
Tower -
Foundation
$21,660.00

WDRB-480-
Construct New
Tower - Foundation
$21,660.00

WDRB-480-
Construct New
Tower - State
Sales Tax
$94,500.13



New tower

Tall Tower (greater than
500"

Purchase seven and three
sixteenth inch hangers

Electric

Rental of heavy equipment

Asphalt repair

Purchase six and one
eighth inch hangers

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Survey of new
tower location and
support cables.
Fieldwork.
Drawing and
process data.
$1,042.50

Construct New
Tower - New Tower
$197,952.75

Antenna
Equipment and
Installation
Services
$143,553.00

Construct New
Tower
$197,952.75

Total Amount of
Contract
$8,775.00



Fence removal and

installation i
Component Description: Tear out of

existing 48" black
vinyl chain link
Amount: $3,350.00



Cost
Information

Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Outside
Professional
Services

Attorney Fees
and Other
Matters

Structural
Engineering
Analysis of
Tower

Existing-Tower
Inspection

Advanced site
survey
GA999TS

Additional Field
Engineering
Service, 14
Days

Comprehensive

coverage
verification via
field study, if
needed

Estimated

Predetermined Estimated Cost

Cost Estimate Cost Justification
$421,206.00 $427,495.05
$57,811.24 $57,811.24 The estimated
cost has been
adjusted to
include all
invoices
submitted for
reimbursement
at this time.
$16,800.00 $16,800.00 Per Hodge
Structural
Engineers
invoice
$5,000.00 $5,000.00 N/A
$17,353.00 $17,353.00 N/A
$11,650.00 $11,650.00 N/A
$84,200.00 $80,000.00 N/A

Actual Cost

$310,374.25

$57,811.24

$16,800.00

$5,000.00

$8,185.20

$0.00

$12,500.00

Actual Cc
Justificat

Please s¢
submitte
invoices

N/A

N/A

N/A

N/A

N/A



Environmental $10,520.00
Assessment, if

triggered by

NEPA Section

106 review or

for certain

structures over

450 feet

Prepare $3,155.00
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application

Perform $7,360.00
engineering

study for new

channel

assignment

and antenna

development

ASR $2,105.00
modification

(prepare FCC

Form 854)

Prepare $1,580.00
engineering

section of FCC

Form 2100

(main), License

to Cover

Application

Prepare $2,050.00
request for

Special

Temporary

Authorization

$1,000.00

$3,000.00

$7,000.00

$2,000.00

$1,500.00

$1,500.00

Please see the
attached
invoice from
TERRACON #
TB18642-1

N/A

N/A

N/A

N/A

N/A

$1,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

N/A

N/A

N/A

N/A

N/A

N/A



Attorney Fees - $2,105.00 $431.00 Per WDRB $431.00 N/A

Aux Antenna, Justification

prepare and New Budget

File Form 2100 Category

Construction Attorney

Permit or License to

License Cover App

Application (Aux)

Attorney Fees - $2,365.00 $2,250.00 N/A $314.00 N/A
Prepare and

File FCC Form

2100 (main),

License to

Cover

Application

Attorney Fees - $3,680.00 $3,500.00 N/A $0.00 N/A

Prepare and
File request for

Special
Temporary
Authorization
NEPA Section $6,310.00 $1,650.00 Please see the $1,650.00 N/A
106 attached
environmental invoice from
review, if TERRACON #
needed TB18642-1
Prepare and or $2,630.00 $2,500.00 N/A $42.50 N/A
review
reimbursement
form
RF Consultant $82,631.76 $82,631.76 The estimated $82,631.76 Please s¢
D. Everist cost has been submitte
adjusted to invoices
include all
invoices

submitted for
reimbursement
at this time.



Project
management of
the transition

Address
transition
timing and
coordination
issues w/ other
stations and
wireless

Attorney Fees -
Prepare and
File FCC Form
2100 (main),
Construction
Permit
Application

Sub-total

Total for all
systems

Components

Actual Information
Description

Attorney Fees and Other
Matters

$94,010.00

$2,630.00

$5,260.00

$421,206.00

$8,153,816.53

$122,418.05

$2,500.00

$5,000.00

$427,495.05

$5,846,886.59

File Name

Component Description:

Amount:

Component Description:

Amount:

The estimated $122,418.05
cost has been
adjusted to
include all
invoices
submitted for
reimbursement
at this time.
N/A $0.00
N/A $1,590.50
N/A $310,374.25
N/A $4,175,912.25

For Services
Rendered
$297.50

For Services
Rendered
$585.50

Please s¢
submitte
invoices

N/A

N/A

N/A

N/A



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Correspondence to
G. Schroder re tree
removal.

$2,506.50

Please deny this
component
N/A

Email with station
engineers re FCC
repack quarterly
progress report
$270.00

Prepare
correspondence to
client regarding data
sheet information for
proposed WDRB
tower

$6,870.00

Fees
$7,779.50

Review issues re
tower construction;
email with G.
Schroder re same
$2,917.50

Email with G.
Schroder re FCC
repack progress
reports
$2,101.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Conference call and
emails with K.
$1,432.50

Fees
$8,023.00

Zoning Approvals:
Floyds Knobs
Communication
Tower

$3,878.94

Review status of
regulatory approvals
for the new tower
$3,030.00

Zoning Approvals:
Floyds Knobs
Communication
Tower

$1,428.00

Legal services
$844.00

Email with K.
Wilkowski and
station staff re FCC
site visits
$1,170.00

Email with
engineering staff re
second tranche of
repack funding
$450.00



Structural Engineering
Analysis of Tower

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Telephone
conference with G.
Schroder.
$1,393.50

Zoning Approvals:
Floyds Knobs
Communication
Tower

$6,768.00

Email with K.
Wilowski re FCC
repack notice on
potential fraud
$1,200.00

Fees
$4,214.80

WDRB-550-Attorney
- Other Matters
$651.00

Engineering
Evaluation
/Feasibility Analysis
for 944' guyed tower
$7,500.00

Structural Analysis
$3,500.00

Site plan and survey
of broadcast tower
$5,800.00



Existing-Tower Inspection

Advanced site survey
GA999TS

Additional Field
Engineering Service, 14
Days

Comprehensive coverage
verification via field study,
if needed

Environmental
Assessment, if triggered
by NEPA Section 106
review or for certain
structures over 450 feet

Prepare engineering
section of FCC Form
2100 (main), Construction
Permit Application

Perform engineering
study for new channel
assignment and antenna
development

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Completion of
complete tower
inspection at WDRB
TV tower.
$5,000.00

Site Survey
$8,185.20

TV
MEASUREMENTS
AND REPORT PER
QUOTATION
DATED 9/4/2018
$5,000.00

Down payment for
TV measurements
and report per
guotation
$7,500.00

Environmental
Assessment
$1,000.00



ASR modification
(prepare FCC Form 854)

Prepare engineering
section of FCC Form
2100 (main), License to
Cover Application

Prepare request for
Special Temporary
Authorization

Attorney Fees - Aux
Antenna, prepare and File
Form 2100 Construction
Permit or License
Application

Attorney Fees -Prepare
and File FCC Form 2100
(main), License to Cover
Application

Attorney Fees - Prepare
and File request for
Special Temporary
Authorization

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

WDRB-550-Attorney
- Attorney Fees -
Prepare and File
FCC Form 2100
Construction Permit
or License Cover
Application (Aux)
$431.00

Correspondence re
modification of
repack CPs to report
new ASR number
$314.00



NEPA Section 106
environmental review, if
needed

Prepare and or review
reimbursement form

RF Consultant D. Everist

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

NEPA Screening-
National
Environmental Policy
Act (NEPA)
screening for the
proposed tower site
in accordance with
Federal
Communication
Commission (FCC)
requirements
$1,650.00

WDRB-590-Prepare
and Review
Reimbursement
Form

$42.50

Consulting
engineering services
$6,275.60

Consulting
Engineering Services
$627.42

Consulting
engineering services
$4,542.48

Consulting
engineering services
$2,321.30



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Consulting
engineering services
$2,795.00

Consulting
engineering services
$6,949.67

Consulting
engineering services
$7,787.70

Consulting
engineering services
$5,140.86

Consulting
engineering services
$9,778.90

Consulting
engineering services
$13,317.15

Consulting Services
$5,167.80

Consulting Services
$1,351.42

Consulting Services
$3,073.63

Consulting Services
$827.12



Project management of
the transition

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Consulting Services
$3,330.70

Consulting
Engineering
Services
$4,973.01

Consulting Services
$4,372.00

Project Management
$5,242.20

Project Management
$3,144.00

Project Management
$4,087.95

Project Management
$4,789.35

Project Management
$2,014.55

Project Management
$3,242.65

Project Management
$3,727.65



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project Management
$6,345.50

Project Management
$5,080.05

Project Management
$4,151.30

Project Management
$241.75

Project Management
$5,530.65

Project Management
$5,219.45

Project Management
$2,831.25

Project Management
$3,242.65

Project Management
$1,890.40

Project Management
$1,773.65

Project Management
$4,978.80



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project Management
$2,725.05

Project Management
$2,494.00

Project Management
$3,172.40

Project Management
$2,591.00

Project Management
$3,818.95

Project Management
$3,158.75

Project Management
$6,258.65

Project Management
$3,149.70

Project Management
$3,417.90

Project Management
$4,958.95

Project Management
$7,044.80



Address transition timing
and coordination issues

w/ other stations and
wireless

Attorney Fees - Prepare
and File FCC Form 2100

(main), Construction
Permit Application

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Project Management
$6,014.40

Project Management
$5,506.40

Project Management
$3,815.95

WDRB-550-Attorney
- Prepare and File
Form 2100
Construction Permit
Application (Main)
$1,590.50



Cost Other Expenses

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification Actual Cost Justification
Other $45,544.00 $38,643.00 $10,868.00
Expenses
Project $15,000.00 $15,000.00 N/A $0.00 N/A
management
fees internal
FCC Filing $195.00 $190.00 N/A $0.00 N/A
Fees - Special
Temporary
Authorization
request
FCC Filing $335.00 $325.00 N/A $0.00 N/A
Fees - Form
2100 license
to cover
application
DTV Medical $11,550.00 $4,664.00 Estimated $4,664.00 N/A
Facility Cost
Noatification Justification
WDRB-610-
DTV
Medical
Facility
Notification
MVPD $3,464.00 $3,464.00 Estimated $3,464.00 N/A
Notification of Cost
Channel Justification
Change WDRB-610-
MVPD
Notification
vO
Develop and $1,000.00 $1,000.00 N/A $0.00 N/A
air
announcement
of upcoming
channel

change



Disposal

Costs (for
equipment and
other waste,
net of any
salvage value)

Non-zoning
permits

Local Zoning
Sub-total

Total for all
systems

Components

Actual Information
Description

Project management fees
internal

FCC Filing Fees - Special
Temporary Authorization
request

FCC Filing Fees - Form 2100
license to cover application

DTV Medical Facility
Notification

MVPD Notification of
Channel Change

Develop and air
announcement of upcoming
channel change

$4,000.00

$3,000.00

$7,000.00

$45,544.00

$8,153,816.53

$4,000.00

$3,000.00

$7,000.00

$38,643.00

$5,846,886.59

File Name

Information not provided.

Information not provided.

Information not provided.

N/A

N/A

N/A

N/A

N/A

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

$2,740.00

$0.00

$0.00

$10,868.00

$4,175,912.25

Notification of
Medical Facilities
$4,664.00

MVPD
Notification
Services
$3,464.00

N/A

N/A

N/A

N/A

N/A



Disposal Costs (for

equipment and other waste,

net of any salvage value)

Non-zoning permits

Local Zoning

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Switch Out - Trash
$500.00

Switch Out - Trash
$500.00

Switch Out - Trash
$370.00

Switch Out -Trash
$500.00

Final Pick Up -
Trash
$500.00

Switch Out -Trash
$370.00



Cost

Information

Grand Total

Predetermined
Cost Estimate

Total for all systems $8,153,816.53

Reimbursemegr{estion

Status

The facility has ceased operating on its pre-
auction channel.

Construction of final facilities or all
necessary modifications are complete.

All receipts for reimbursement have been
submitted no further costs are expected to
be incurred. Note this will lock the Form 399
from further editing and begin close-out
procedures with the Fund Administrator.

Estimated Cost

$5,846,886.59

Response

Yes

No

No

Actual Cost

$4,175,912.25



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Gary
Schroder ,
Schroder .
Chief
Engineer

10/08/2020



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

JOR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Gary
Schroder ,
Schroder .
Chief
Engineer

10/08/2020



